ACTION ITEM MATRIX

AS OF
NOVEMBER 2000 RPM
No. Date OPR Action (0]0) Due Date | Comments/Status
184 = 9/16 RPM | H. Reid, Discuss_eliminating the April 2001 ou?2 1 Nov Air Force to discuss
HGL sampling event and replacing it with internally.
analysis of the subsurface, including
update of OU2 cross sections.
185 | 9/16 RPM ! I. Balkissoon : She will email her concerns to MW ou 1 1 Nov Not done as of 7
about subsurface interpretation at OU November. J. Chang to
1. follow up.
187 - 9/16 RPM | M. Review the OU1 approach. PutOU | OU 1 +Now Rescheduled for early
Bridgewater, : 1 technical meeting on next BCT 5 Dec December.
H. Reid agenda.
190 © 6 Nov 00 | Air Force Provide regulators with list of 2001 Prior to 5
RPM projects, request regulatory input on Dec
planned projects, and prepare agenda
for Dec 2000 technical meeting.
Provide agenda to consultants prior
to meeting.
191 | 6 Nov 00 : C.Cox Identify “available” well numbers for { OU 1 6 Dec 00
RPM Phase II Data Gaps to avoid overlap
between MW and HGL.
192 = 6Nov 00 ;| C.Cox/ Remove overhead power lines to the | OU 3 8 Dec 00
RPM H. Reid Club House at the Skeet Range
193 = 6 Nov 00 : EPA/ Review SAP Addendum for OU 3 | 22 Nov 00 . Document is on hold
RPM RWQCB Excavation and Shot Removal at the pending results of unit
Skeet Range on expedited basis. demonstration for Air
Board scheduled for 30
Nov.
194 6 Nov00 i C.Cox Provide copy of EPA comments on ou 3 5 Dec 00
RPM FOST with respect to soil sampling
for dieldrin.
195  6Nov00 | MW Review protectiveness statements in | OU 1 5 Dec 00
RPM 5-Year Review and provide alternate
wording to Air Force for review.
196 = 6 Nov 00 Provide preliminary results on ou 1 ASAP Done
RPM selected wells for the October
sampling round.
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COMPLETED ACTION ITEMS REMOVED FROM MATRIX
AT
NOVEMBER 2000 RPM MEETING

No. Date OPR Action ou Due Comments/Status
Date
177 ¢ 8/8RPM | C. Cox Schedule a conference call to discuss | OU 2 +5-Aug
HDPP soil results 30 Sept
179 . 8/8RPM : RWQCB Send letter to private property Oou 1 ASAP | AF has provided the
owners on behalf of Air Force 23-Sept  necessary input.
183 ¢ 8§/8RPM | IT Enclose well MW-8 with a fence. ou2 19 Sept
30 Sept.
186 i 9/16 RPM | RWQCB, Provide concurrence for MW’s use ou 1 26 Sept
EPA of alternate drilling technology for
Phase II Data Gap wells, as outlined
in 9/13 email from D. Courington..
188 i 9/16 RPM MW will mail information on the ou 3 20 Sept : Completed 21 Sept
timeline of shot removal activities at
the Skeet range to M. Bridgewater.
189 : 9/16 RPM : MW Prepare a coordination plan for Oou 1 ASAP | Completed 21 Sept
Dieldrin investigation. Provide to H.
Reid, C. Cox, and Carolyn Oda.
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